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SECTION SF 30 BLOCK 14 CONTINUATION PAGE ·"· 
~~ '~ 
SUMMARY OF CHANGES 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 0248AA 
The estimated/max cost has decreased by $4,258.11 from $539,858.11 to $535,600.00. 
The total cost of this line item has decreased by $4,258.11 from $539,858.11 to 

$535,600.00. 

SUBCLIN 0248AB 
The estimated/max cost has decreased by $3,619.88 from $59,019.88 to $55,400.00. 
The total cost of this line item has decreased by $3,619.88 from $59,019.88 to 

$55,400.00. . 

SUBCLIN 0248AC 
The estimated/max cost has de.creased by $6,323.33 from $541,923.33 to $535,600.00. 
The total cost of.this line item has decreased by $6,323.33 from $541,923.33 to 

$535,600.00. 

SUBCLIN 0348AA 
The estimated/max cost has decreased by $10,461.88 from $610,461.88 to 

$600,000.00. 
The total cost of this line item has decreased by $10,461.88 from $610,461.88 to 

$600,000.00. 

SUBCLIN 0348AB 
The estimated/max cost has decreased by $4,785.38 from $64,785.38 to $60,000.00. 
The total cost of this line item has decreased by $4,785.38 from $64,785.38 to · 

$60,000.00. 

SUBCLIN 0348AC 
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The estimated{'!lax cost has decreased by $8,925.32 from $608,925.32 tq1~600,000.00. 
The total cost of this line item has decreased by $8,925.32 from $608,925'.32 to 

$600,000.00. . 

SUBCLIN 0448AA 
The estimated/max cost has decreased by $10,437.12 from $660,437.12 to 

$650,000.00. 
The total cost of this line item has decreased by $10,437.12 from $660,437.12 to 

$650,000.00. 

SUBCLIN 0448AB 
The estimated/max cost has decreased by $4,777.09 from $69,777.09 to $65,000.00. 
The total cost of this line item has decreased by $4,777.09 from $69,777.09 to 

$65,000.00. 

SUBCLIN 0448AC 
The estimated/max cost has decreased by $8,912.42 from $658,912.42 to $650,000.00. 
The total cost of this line item has decreased by $8,912.42 from $658,912.42 to 

$650,000.00. 

CLIN 0256 is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
$0.00 0256 

T-6 Turn Qua! and Simulator Training 
COST 
IA W with paragraph 5.1.1.8.2 and 8.0 of PWS dated 2 Feb 2017 for T-6 Turn 
Qualification Academic and Simulator Training. 

ESTIMATED COST 

SUBCLIN 0256AA is added as follows: 

$0.00 
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,o) ITEMNO SUPPLIES/SERVICES QUANTITY UNIT• UNIT PRICE 
·' 0256AA 1 

T-6 Turn Qua! and Simulator Training 
COST 
NAS Whiting Field, FL. 
IAWwith paragraph 5.1.1.82 and 8.0 ofPWS dated 2 Feb 2017 for T-6 Tum 
Qualification Academic and Simulator Training. 
FOB: Destination 

SUBCLIN 0256AB is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0256AB I 

T-6 Turn Qua! and Simulator Training 
COST 
NAS Pensacola, FL. 

ESTIMATED COST 

UNIT UNIT PRICE 
Lot 

IA W with paragraph 5.1.1.8.2 and 8.0 of PWS dated 2 Feb 2017 for T-6 Turn 
Qualification Academic and Simulator Training. 
FOB: Destination 

SUBCLIN 0256AC is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0256AC I 

T-6 Turn Qua! and Simulator Training 
COST 
NAS Corpus Christi, TX. 

ESTIMATED COST 

UNIT ·UNIT PRICE 
Lot 

IA W with paragraph 5.1.1.8.2 and 8.0 ofPWS dated 2 Feb 2017 for T-6 Turn 
Qualification Academic and Simulator Training. 
FOB: Destination 

ESTIMATED COST 

CLIN 0356 is added as follows: 

NOOO 19-15-D-0003 

AMOUNT 
$4,258.11 

$4,258.11 

AMOUNT 
$3,619.88 

$3,619.88 

AMOUNT 
$6,323.33 

$6,323.33 

" . 
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ITEM NO 
0356 
OPTION 

SUPPLIES/SERVICES QUANTITY 

T-6 Turn Qua! and Simulator Training 
COST 

UNIT UNIT PRICE 

IA W with paragraph 5.1.1.8.2 and 8.0 of PWS dated 2 Feb 2017 for T-6 Tum 
Qualification Academic and Simulator Training. 

ESTIMATED COST 

SUBCLIN 0356AA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0356AA 1 
OPTION 

ITEM NO 
0356AB 
OPTION 

T-6 Turn Qua! and Simulator· Training 
COST 
NAS Whiting Field, FL. 
IA W with paragraph 5.1.1.8.2 and 8.0 ofPWS dated 2 Feb 2017 for T-6 Turn 
Qualification Academic and Simulator Training. 
FOB: Destination 

SUBCLIN 0356AB is added as follows:· 

SUPPLIES/SERVICES QUANTITY 
1 

T-6 Tum Qua! and Simulator Training 
COST 
NAS Pensacola, FL. 

ESTIMATED COST 

UNIT UNIT PRICE 
Lot 

!AW with paragraph 5.1.1.8.2 and 8.0 ofPWS dated 2 Feb 2017 for T-6 Turn 
Qualification Academic and Simulator Training. 
FOB: Destination 

ESTIMATED COST 

SUBCLIN 0356AC is added as follows: 

N00019-15-D-0003 

AMOUNT 
$0.00 

$0.00 

AMOUNT ' 
$10,461.88 . 

$10,461.88 

AMOUNT 
$4,785.38 

$4,785.38 
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ITEM NO SUPPLIES/SERVICES QUANTITY. 
0356AC I 
OPTION T-6 Turn Qua! and Simulator Training 

COST 
NAS Cmpus Christi, TX. 

UNIT 
Lot 

UNIT PRICE 

IA W with paragraph 5.1.1.8.2 and 8.0 ofPWS dated 2 Feb 2017 for T-6 Turn 
Qualification Academic and Simulator Training. 
FOB: Destination 

ESTIMATED COST 

CLIN 0456 is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
0456 
OPTION T-6 Turn Qua! and Simulator Training 

COST 
!AW with paragraph 5.1.1.8.2 and 8.0 ofPWS dated 2 Feb 2017 for T-6 Tum 
Qualifiqation Academic and Simulator Training. 

ESTIMATED COST 

SUBCLIN 0456AA is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0456AA I 
OPTION · T-6 Turn Qua! and Simulator Training 

COST 
NAS Whiting Field, FL. 
IA W with paragraph 5.1.1.8.2 and 8.0 ofPWS dated 2 Feb 2017 for T-6 Turn 
Qualification Academic and Simulator Training. 
FOB: Destination 

ESTIMATED COST 

SUBCLIN 0456AB is added as follows: 
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AMOJ]NT 
$8,925.32 

$8,925.32 

AMOUNT 
$0.00 

$0.00 

AMOUNT 
$10,437.12 

$10,437.12 
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ITEM NO lSUPPLIES/SERVICES QUANTITY UNIT UNIT.PRICE 
0456AB ·•:; 1 Lot ":') 

OPTION T-6 .Turn Qua! aud Simulator Training 
COST 
NAS Pensacola, FL. 
IA W with paragraph 5.1.l.8.2 and 8.0 ofPWS dated 2 Feb 20)7 for T-6 Turn 
Qualification Academic and Simulator Training. 
FOB: Destination 

ESTIMATED COST 

SUBCLIN 0456AC is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY: .UNIT 
Lot 

UNIT PRICE 
0456AC 
OPTION 

I 
T-6 Tum Qua! and Simulator Training 
COST 
NAS Corpus Christi, TX. 
!AW with paragraph 5.1.1.8.2 and 8.0 of PWS dated 2 Feb 2017 forT-6 Tum 
Qualification Academic and Simulator Training. 
FOB: Destination 

ESTIMATED COST 

SECTION C -DESCRIPTIONS AND SPECIFICATIONS 

The following have been modified: 
SECTIONC 

ill 
PERFORMANCE WORK STATEMENT (PWS) 
Section C provides tasking aligmnent between the CLIN structure and applicable PWS 
·(Attachment 1) sections. -The Contractor shall, in conformance with the contract provisions set 
forth in Sections B, D, E, F, G, H, and I furnish all persqnne1, materials, services, and facilities 
necessary to perform the requirements set forth in Section C and the PWS, Section J Attachment 
1. 

ill 
CONTRACT LINE ITEMS 
(CLINS) 

The descriptions and specifications set forth below shall apply with equal force to the basic 
contract period CL!Ns and all corresponding option period CLINs: 

AMOUNT 
$4,777.09 

$4,777.09 

AMOUNT 
$8,912.42 

$8,912.42 
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Base Perfonnance Pe'riod 
Option! 
Option II 
Option Ill 
Option IV 

OOX:Xseries 
OlXX series 
02XXseries 
03.X:Xseries 
04XXseries 

N00019-15-D-0003 
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CLIN 0001. 0020, 0037, 0038, 0039, Option Items XX20, XX37, XX38, XX39 -Aircraft Maintenance for T-
34/44/6: -The Contractor shall comply with the requirements specified in Sections 5.U through 5.1.1.23, Section 
5.1.3.1, Sections 5.1.4.1 through 5.1.4.2 ,Sections 5.2.1through5.2.9.1.2, Sections 5.3.1.3 -5.3.1.6, Sections 
5.4.3 ·through 5.4.5; Sections 5.6.1through5.6.8.4; Sections 5.7 through 5.12.4.7, Sections 5.12.6 through 
5.13.20, Sections 5.14.2 through 5.18.2.U, Sections 5.20.2 through 5.20.5, Sections 5.22 through 5.26: and 
Sections 10.0-10.4 of the Performance Work Statement (PWS). Only a single SLIN under each of CL!Ns 
XXOI, XX37, and XX39 will be utilized at a time for each period of performance. See B-.2.3. Additionally, the 
requirements for NAS Pensacola T-6 Detachment Support (PWS Section 5.6.16) are included under.Cl.JN 
OX38. 

CLIN 0002, 0021. 0040, Option Items XX21. XX40 - Flight Hour Generated Maintenance for T-34/44/6: - The 
Contractor shall comply with the requirements specified in Sections 5.1.2.1through5.1.2.2.5.1. Sections 5.6.1 
through 5.6.8.4, and Sections 5.6.10 through 5.6.16.9 ofthePWS and Clause H-3. Additionally., the requirements 
for NAS Pensacola T-6 Detachment Support (PWS Section 5.6.16) are included under CLIN OX40. 

CLIN 0022, 0041 Option Items XX22, XX41-T-34/T-44/T-66 Additional Aircraft/DFS: The Contractor shall 
comply with the requirements specified in Section 5.6.9.1 of the PWS. 

CLIN 0004, 0005, 0049, 0050 Option Items XX49, XX50-T-34/T-6 Satellite Site Support: The Contractor shall 
comply with the requirements specified in Sections 5.21.1-5.21.5 ofthePWS. 

Option Items 0104, 0204, 0304 and 0404 - T-34 Satellite Site Fixed Support: The Contractor shall comply with 
the requirements specified in Sections 5.1 through 5. 1.1.6, 5.1.1.8, 5.1.1.9, 5.1.1.9.1. 5.1.1.9.3 through 5.1. l.12.1, 
5.U.12.3 through 5.U.16, 5.1.U6.2, 5.1.1.17, 5.1.U9 through5.1.1.20, 5.1.3.1. 5.1.4.4.5, 5.2 through 5.2.6, 
5.2.9 through 5.2.9.1.2, 5.4.3 through 5.4.5, 5.7 through 5.7.2.2, 5.7.4 through 5.9.2, 5.11through5.11.1.8, 
5.11.13 through 5.1U4, 5.11.16 through 5.11.17, 5.12.4. 5.12.4.3 through 5.12.4.4, 5.12.4.6, 5.12.5.3, 5.12.6 
through 5.12.7, 5.13.1through5.13 through 5.13.20, 5.14.2 through 5.14.3, 5.14.5 through 5.14.6.8, 5.14.7 
through 5.14.9, .5.14.11through5.14 12.1.2, 5.14.14 through 5.14.15, 5.14.17, 5.15 through 5.16:4, 5.20.1 
through 5.20.1.3, 5.20.1.5, 5.20.1.6 through 5.20.1.8, 5.20.2 through 5.20.4.2, 5.21through5.21.7.4, 5.21.8, 
6.0 through 6.3, 7.2.45, and JO.I through 10.4 of the PWS. 

Option Items 0105, 0205, 0305 and 0405 -T-34 Fixed Satellite Site Support for Overtime/Holiday: The 
Contractor shall comply with the requirements specified in Sections 5.6.14 through 5.6.14.1 and 5.21.7 of the 
PWS. 

CLIN 0006, 0023, 0042, 0258 Option Items XX06, XX23, XX42, XX58-T-34/T-44/T-6 
Conditional (Over & Above) Maintenance and Modification Support: The Contractor shall 
comply with the requirements specified in Sections 5.1.4.1through5.1.4.2, Sections 5.1.4.3 
through 5.1.4.4.6, Sections 5.1.5.1through5.1.5.2, Sections 5.4.9 through 5.4.9.2, Sections 
5.5.11through5.5.12.1. Sections 5.5.13 through 5.5.14.1, Sections 5.18.2.1through5.18.2.1.1, 
and Sections 5.21.1through5.21.5 of the PWS and Clause H-2. 

Option Items 0106, 0206, 0306 and 0406 -T-34 Satellite Site Conditional (Over and Above) Maintenance: The 
Contractor shall comply with the requirements specified in Sections 5.1.4 through 5.1.4.3.4, 5.1.4.4 through 
5.1.4.4.2, 5.1.5 through 5.1.5.2, 5.4.9 through 5.4.9.2, 5.5.13 through 5.5.14.1. 5.20.1.9 through 5.20.1.10, 
5.20.5, and 5.21.5 of the PWS and Clause H-2. 

CLIN 0007, 0024, 0043 Option Items XX24, XX43 -T-34/T-44/T-6 Non-Maintenance Related Supp01t -The 
Contractor shall comply with the requirements specified in Sections 5.14.4 through 5.20.1.11 of the PWS. 

Option Items 0107, 0207, 0307 and 04D7 - T-34 Satellite Site Non-Maintenance Related Support: - The 
Contractor shall comply with the requirements specified in Section 5.20.1.11 of the PWS. · 
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CLJN 0008. 0025 Option Items XXZ5 -T-34!I'44 Engineering Services (Labor Only): -The Ct'>nlractor shall 
comply with the requirements specified in Sections 5.18.2.2 through 5.18.3.5 of the PWS. · 

Option Items 0108, 0208, 0308 and 0408 -T"34_ Satellite Site Engineering Services (Labor Only): - The 
Contractor shall comply with the requirements specified in Sections 5.1.4.3.7 and 5.18.3 through 5.18.3.5 of the 
PWS . 

. CLIN 0009, 0026 Option Items XX26-T-34!I'-44 Component Repair: -The Contractor shall comply with the 

. requirements specified in Sections 5.3 .1 through 5.3.1.2. Sections 5 .3 .1.5 through 5 .3 .1.6, and Sections 5 .21.1 
through 5.21.5 of the PWS. 

Option Items 0109, 0209. 0309 and 0409 -T-34 Satellite Site Component Repair: -The Contractor shall comply 
with the requirements specified in Sections 5.3 through 5.3.1.6, and 5.12.5.5 of the PWS. 

CLIN 0010. 0027 Option Items XX27 - T-34!I'-44 Engine Repair and Modification Labor: - The contractor shall 
comply with the requirements specified in Sections 5.4.7 through 5.4.7.1. Section 5.4.8.3, Section 5.4.10, and 
Sections 5.21.1through5.21.5 of the PWS. 

Option Items 0110, 0210, 0310 and 0410 -T-34 Satellite Site Engine Repair and Modification Labor: -The 
contractor shall comply with therequitements specified in.Sections 5.4.7 through 5.4.7.1. 5.4.8.2. 5.4.8.3. and 
5.4.10 ofthePWS . 

. CLIN 0011. 0028 Option Items XX28 - T-34/T-44 Engine Overhaul: - The contractor shall comply with the 
requirements specified in Sections 5.4.1-5.4.2, Sections 5.4.6 through 5.4.6.l, Section 5.4.8.2. Section 5.4.10. 
and Sections 5.21.1through5.21.5 of the PWS. 

Option Items Olli. 0211. 0311 and 0411-T-34 Satellite Site Engine Overhaul: The contractor shall comolv 
with the requirements specified in Sections 5.4 through 5.4.1. 5.4.1.2. 5.4.2, 5.4.6 through 5.4.6.1. 5.4.7 through 
5.4.7.1. and 5.20.1.11 ofthePWS. 

CLIN 0012. 0029 Option Items XX29-T-34/T-44 Propeller Overhaul: -The contractor shall comply with the 
requirements specified in Sections 5.5.l through 5.5.10. Section 5.5.12.1. and Sections 5.21.1-5.21.5 of the 
PWS. 

Option Items 0112, 0212, 0312 and 0412 -T-34 Satellite Site Propeller Oyerhaul: - The contractor shall comply 
with the requirements specified in Sections 5.5 through 5.5.12.1 of the PWS. 

CL!N 0013. 0030, 0044 Option Items XX30, XX44-T-34!I'-44!I'-6 Holiday Flying: -The contractor shall 
comply with the requirements specified in Sections 5.6.14 through 5.6.14.1 of the PWS. 

CLIN 0014, 0031. 0045 Option Items XX31, XX45 -T-34!I'-44!I'-6 Detacinnent Support: -The contractor shall 
comply with the requirements specified in Sections 5:6.16 through 5.6.16.9 of the PWS. These CLIN/SL!Ns 
cover the premium price not already included in the Fixed Aircraft Maintenance and Flight-Hour Generated 
Maintenance CLIN/SLIN prices. See C-2, CLJNs OX38 and OX40, for T-6 Detachment Support at NAS 
Pensacola. 

Option Items 0114, 0214. 0314 and 0414-RESERVED 

CLIN 0015. 0046 OptionltemsXX46-T-34!I'-6 Preservation/Depreservation (Level Illl: -The contractor shall 
comply with the requirements specified in Sections 5. 17. 1 through 5 .17 .2 of the PWS. 

Option Items 0115, 0215, 0315 and 0415 - T-34 Satellite Site Preservation/Depreservation (Level III): - The 
contractor shall comply with the requirements specified in Sections 5.17.1through5.17.2 of the PWS. 
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CLIN 0016, 0032 Option !1ems XX32-T-34!r-44 FRC Parts Transportation: -The contractor shall comply 
with the requirements specified in Sections 5.12.4.1through5.12.4.2 of the PWS .. 
Option Items 0116, 0216, 0316 and 0416 -T-34 Satellite Site FRC Parts Transportation: - The contractor shall 
comply with the requirements specified in Sections 5.1.1.7. 5.4.6.2 through 5.4.6.3. and 5.12.4.1through5.12.4.2 
of thePWS . 

. CLIN 0017, 0033, 0047, Option Items XX33, XX47, 0257, 0357, 0457 -T-34/T-44 Parts and Material/ T-6 
Incidental P.arts and Material: - The contractor shall comply with the requirements specified in Section 
5.1.1.12.1, Sections 5.1.4.1.1through5.1.4.1.2, Sections 5.1.4.3 through 5,1.4.4.6, Section 5.4.6.2 through 
5.4.6.3, Section 5.4.8.1, Sections 5.5.1through5.5.10, Section 5.5.11through5.5.12.1, Sections 5.12.4.7 
through 5.12.4.8, Sections 5.12.5 through 5.12.5.5, Section 5.18.3, Sections 5.21.1through5.21.5 and Sections 
9.0 through 9.2 of the PWS. 

Option Items 0117, 0217, 0317 and 0417-T-34 Satellite Site Parts and Material: The contractor shall comply 
with the requirements specified in Sections 5.12.4.1 through 5.12.4.2, 5.12.4.5, 5.12.4 through 5.12.5.2, 5.12.5.4 
through 5.12.5.5, and Sections 9.0 through 9.1 of the PWS. 

CLIN 0018, 0034, 0048 Option Items XX34, XX48-T-34/T-44/T-6 Travel/Emergent Training Requirement: -
The contractor shall comply with the requirements specified in Sections 5.21.1 through 5.21.5, and Section 8.0 
of the PWS. The Contractor will be reimbursed for emergent training and travel required in· order to perform 
maintenance outside of a 50-mile radius IA W FAR 31. 

Option Items 0118, 0218, 0318 and 0418 -T-34 Travel/Emergent Training Requirement: -The contractor shall 
comply with the requirements specified in Section 5.21.l through 5.21.7.4 and Section 8.0 of the PWS. The 
Contractor will be reimbursed for emergent trai;iing and travel required in order to perform maintenance outside 
ofa 50-mile radius IA W FAR 31. 

CLIN 0019, 0035, 0051 Option Items XX35, XX51-Administrative!rechnica1Data: -The contractor shall 
comply with the requirements specified in Sections 6.0 through 6.3 of the PWS. 

Option Items 0119, 0219, 0319 and 0419 - T-34 Satellite Site Administrative!rechnical Data: The contractor 
shall comply witli the requirements specified in Sections 6.0 through 6.3 of the PWS. 

CLIN 0036 Option Items XX36 - T-44A/C OOMA/OIMA/NALCOMIS Training: -The contractor shall comply 
with the requirements specified in Section 5.11.2.3 of the PWS. 

CLIN 0052, Option Items XX52, - Performance Measurement Framework Incentive, - The contractor shall 
comply with the requirements specified in Clauses G-1 and H-1 of the RFP. The Contractor shall invoice 
against the Performance Measurement Framework (PMF) CL!Ns only as authorized IA W Clause H-1. 

CLIN 0053 Option Items XX53 - Site Activation/Deactivation/Relocation: - The contractor shall comply with the 
requirements specified in Sections 5 .19 .I through 5 .19 .3 of the PWS. 

CLIN 0053AA: T-34 Site Deactivation- The Contractor shall develop and execute a Deactivation Plan to 
dispose of all aircraft and equipment supporting the T-34 pro.gram and vacate Government facilities at NAS 
Coruus Christi. TX, FortBragg, NC, and Reds!One Army Airfield, Huntsville, AL in accordance with CDRL 
0048. The contractor shall deliver a POA&M in accordance with CDRL A007 and a monthly status in 
accordance with CDRL A042. 

CLIN 0054 - T-34!r-44/T-6 Transition In: - The contractor shall comply with the requirements specified in 
Section 
5.14.1 of the PWS. 
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CLJN 0055AA Hangar 42 Relocation to Building 1843 - Site Relocation from Hangar42 to Building 1843: The 
Contractor sha.11 support the hangar relocation from Hangar 42 to Building 1843, CNA T.RA, NAS Corpus 
Christi, TX tO 'ii'1clude the relocation of administrative a,nd safety personnel, furniture, phones, computers, 
equipment and any other 1niscellaneous items not listed above ·required to support operations. The contractor 
shall submit a Plan of Action and Milestones (POA&M) for the hangar move in accordance with CDRL A007. 

CLJN 0055AB Hangar 42 Relocation to Hangar 51- Site Relocation from Hangar 42 to Hangar 51: The 
Contractor shall support the hangar relocation from Hangar 42 to Hangar 51, CNA TRA, NAS Corpus Christi, 
TX to include the relocation of all aircraft within the hangar, associated tools, support equipment, hazardous 
material and hazardous waste streams. The relocation involves approximately 3 I 1naintenance personnel, 
furniture, phones, co1nputers, and miscellaneous industrial equipment. The contractor shall submit a Plan of 
Action and Milestones (POA&M) for the hangar move in accordance with CDRL A007. 

CLJN 0056 T-34 Divestiture Slow Down: The contractor shall hold bi-weekly status meetings with the 
Govern1nent. The contractor shall maintain sufficient personnel at Corpus Christi to support a slow(i9wn in 
CNA TRA T-34 . divestiture itl accordance with the below revised divestiture schedule: 

2015 15-Jan 0 28 

15-Feb 0 28 

15-Mar 0 28 

15-Apr 6 28 

15-May 6 22' 

15-Jun I 16 

15-Jul 0 15 

15-Aug 9 15 

15-Sep 6 6 

15-0ct 0 0 

CLIN 0258 and XX58 

CLJN 0259 -Extensive In-Service Repairs added under contract mod P00023 with SLIN 0259AA for the T-6 
Corrosion Remediation and Restoration at NAS Pensacola. 

SLJNs 0245AU and 0245AV: Additional Description 

1. CTW-5 to support Lemoore with aircraft arriving i 7 May 2017 - DI will be traveling 15 May and returning to 
WF on 21 August 2017. Three aircraft will support Lemoore 17 May through 11 July; Two aircraft will support 
Lemoore 12 July thru 21 Aug. The third aircraft will transfer from Lemoore to Fallon. 

2. CTW-4 to support El Centro with aircraft (two aircraft) first arriving 19 May - 31 May (2); 12 June - 23 June 
(2); 06 July - 29 July (2); 08 Aug - 18 Aug - DI will be traveling 17 May and returning to WF on 21 August 
2017 

3. CTW-5 (One aircraft from Lemoore will transfer to Fallon) to support Fallon with aircraft first arriving 12 
July 2017 - DI will be traveling 10 July and returning to WF on 15 August 2017. 

CLIN 0256 and XX56 
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CLIN 0256 -T-6 Tum Qualification Academic and Simulator Training in accordance with paragraphs 5.1.1.8.2 
and 8.0 of PWS dated· 2 February 2017.CLJN 0256 was added under conttactmod P00029 with SLJN 
0256AA for NAS Whiting Field, FL, SLJN 256AB for NAS Pensacola, FL, and SLJN 0256AC for NAS Corpus 
Christi. TX. 

CLJN 0356 and SLJNs 0356 AA through AC: T-6 Turn Qua] Option for period 10/1/2017 - 9/3072018 
CLJN 0456 and SLJNs 0456 AA through AC: T-6 Turo Qua! Option for period 10/1/2018 - 9/30/2019. 

ill 
ORDER OF PRECEDENCE 
For the purposes of PAR clause 52.215-8, "Order of Precedence~ Uniform Contract Format," any portion of the 
contractor's proposal that is incorporated into the contract by reference shall be considered a "Specification;" 
thus, , the co11=tractor's proposal will have a lower precedence than the PWS, which is an "Attachment." 

,Cd. 
TRANSITION 
The Contractor shall perform the TRANSITION (Phase-In/Phase-Out) requirements specified in Section 5.14.1 
through 5.14.2 of the PWS. For Transition Phase-In, the Contractor shall be granted access on a non-interference 

basis during the Transition period to all sites, facilities, and non-proprietary technical documents and will be 
allowed to observe the incumbent in the performance of all required maintenance and support. A Transition 
Phase-In period IA W Section 5.14.1 of the PWS shall commence after award, on the first day of the following 
month and will have a two month period of performance. The Full Performance Period shall commence 
immediately following the Transition period. Responsibility for full performance in accordance with the PWS 
will begin on the first day of the Full Performance Period. The Con!tactor shall comply with the Transition 
Phase-Out procedures IA W Section . 
5.14.2 of the PWS no less than sixty days before completion or termination of this Con!tact. 

C-5 
REQUIRED ENTERPRISE-WIDE CONTRACTOR MANPOWER REPORTING APPLICATION . 
(ECMRA) INFORMATION 

The contractor shall report contractor labor hours (including subconttactor labor hours) required for 
performance of services provided under this contract for T ~34/44/6 Contractor Logistics Support via a secure 
data collection site. Contracted services, excluded from reporting are based on Product Service Codes (PSCs). 
The excluded PSCs are: 

(1) W, Lease/Rental ofEquipment; 
(2) X, Lease/Rental ofFacilities; 
(3) Y, Cons!tuction of Structures and Facilities; 
(4) S, Utilities ONLY; 
(5) V, Freight and Shipping ONLY. 

The conttactor is required to completely fill in all required data fields using the following web address 
https://doncnira.mnci.navv.mil. 

Reporting inputs will be for the labor executed during the period of performance during each Govermnent 
fiscal year (FY), which runs October 1 through September 30. While inputs may be reported any time during 
the FY, all data shall be reported no later than October 31 of each calendar year. Conttactors may direct 
questions to the help desk, linked at https://doncmra.nmci.navv.mil. 

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLJN 0256: 



j., 

JNSPECTAT 
NIA 

INSPECT BY 
NIA 

ACCEPT AT I 
NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0256AA: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Goven;ment Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0256AB: 
INSPECT AT INSPECT BY ACCEPT AT 

. Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0256AC: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0356: 
INSPECT AT . INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0356AA: 
INSPECT AT INSPECT BY ACCEPT AT 
.Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0356AB: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

' The following Acceptance/Inspection Schedule was added for SUBCLIN 0356AC: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0456: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added. for SUBCLIN 0456AA: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0456AB: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0456AC: 
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ACCE!'TBY 
NIA 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Govenunent 

ACCEPT BY 
NIA 

ACCEPT BY 
Government 

ACCE!'TBY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
NIA 

ACCEPT BY 
Government 

ACCEPT BY 
Government 
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INSPECT AT 
Destination 

INSPECT BY ACCEPT AT ACCEPT BY 
Government Government Destination 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule for SUBCLIN 0256AA has been added: 

DELIVERY DATE 

POP 03-APR-2017 TO 
29-SEP-2017 

QUANTITY 

NIA 

SHIP TO ADDRESS DODAAC I 
CAGE 

NA VAL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0256AB has been added: 

DELIVERY DATE 

POP 03-APR-2017 TO 
29-SEP-2017 

QUANTITY 

NIA 

SHIP TO ADDRESS DODAAC I 
CAGE 

NAVAL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule fo'r SUBCLIN 0256AC has been added: 

DELIVERY DATE 

POP 03-APR-2017 TO 
29-SEP-2017 

QUANTITY 

NIA 

SHIP TO ADDRESS DODAAC I 
CAGE 

NAVAL AIR SYSTEMS COMMAND NOOO 19 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0356AA has been added: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/ 
CAGE 



POP Ol-OCT-2017 TO 
30-SEP-2018 

NIA 
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NA Vi'iL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENTRIVERMD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0356AB has been added: 

DELIVERY DATE 

POP Ol-OCT-2017 TO 
30-SEP-2018 

QUANTITY 

NIA 

SHIP TO ADDRESS DODAAC I 
CAGE 

NA VAL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342'0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0356AC has been added: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAACI 
CAGE 

POP Ol-OCT-2017 TO 
30-SEP-2018 

NIA NAVAL AIR SYSTEMS COMMAND NODD 19 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301'342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0456AA has been added: 

DELIVERY DATE 

POP 01-0CT-2018 TO 
30-SEP-2019 

QUANTITY 

NIA 

SHIP TO ADDRESS 

NAVAL AIR SYSTEMS COMMAND 
JOE COOPER 
47123 BUSE ROAD, B.LDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0456AB has been added: 

DELIVERY D.ATE QUANTITY SHIP TO ADDRESS 

DODAACI 
CAGE 

N00019 

DODAACI 
CAGE 



POP Ol-OCT-l>.018 TO 
30-SEP-2019 

NIA 
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NAVAL AIR SYSTEMS COMMAND NOOO 19 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 3.51 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0456AC has been added: 

DELIVERY DATE 

POP 01-0CT-2018 TO 
30-SEP-2019 

(End of Summary of Changes) 

QUANTITY 

NIA 

SHIP TO ADDRESS DODAACI 
CAGE 

NAVAL AIR SYSTEMS COMMAND NOOOJ9 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 


